

Table 7.1. US Army plans for destruction of the US chemical stockpile by 2004^a

| Location | Per cent of total US stockpile | Start of facility construction ^b | Start of system testing ^b | Start of operations ^b | End of operation ^b | New deadline for ceasing operation ^c |
|--|--------------------------------|---|--------------------------------------|----------------------------------|-------------------------------|---|
| Johnston Atoll Chemical Agent Disposal Facility Pacific Ocean | 6.6 | Nov. 1985 | Aug. 1988 | July 1990 | Oct. 1995 | Dec. 2004 |
| Tooele Army Depot Tooele, Utah | 42.3 | Sep. 1989 | Aug. 1993 | Feb. 1995 | Apr. 2000 | Dec. 2004 |
| Anniston Army Depot Anniston, Alabama | 7.1 | June 1993 | Apr. 1996 | Oct. 1997 | Nov. 2000 | Dec. 2004 |
| Umatilla Army Depot Activity Hermiston, Oregon | 11.6 | Jan. 1994 | Nov. 1996 | May 1998 | Dec. 2000 | Dec. 2004 |
| Pine Bluff Arsenal Pine Bluff, Arkansas | 12.0 | Jan. 1994 | Sep. 1996 | Mar. 1998 | Nov. 2000 | Dec. 2004 |
| Lexington-Blue Grass Depot Activity Richmond, Kentucky | 1.6 | May 1994 | Mar. 1997 | Sep. 1998 | Feb. 2000 | Dec. 2004 |
| Pueblo Army Depot Activity Pueblo, Colorado | 9.9 | May 1994 | Mar. 1997 | Sep. 1998 | May 2000 | Dec. 2004 |
| Newport Army Ammunition Plant Newport, Indiana | 3.9 | Jan. 1995 | June 1997 | June 1998 | Apr. 1999 | Dec. 2004 |
| Aberdeen Proving Ground Edgewood, Maryland | 5.0 | Jan. 1995 | June 1997 | June 1998 | June 1999 | Dec. 2004 |

^a This schedule does not take into account delays from major system failures or litigation and is dependent on funding support.

^b Planned until mid-1992.

^c The new deadline is the result of the budgetary constraints of the FY1993 Defense Authorization bill of Oct. 1993.

Sources: US Army quoted in *Chemical & Engineering News*, 29 June 1992, p. 20; *National Defense Authorization Act for Fiscal Year 1993*, Conference report to accompany HR 5006, House of Representatives, 102nd Congress, report 102-966 (US Government Printing Office: Washington, DC, 1992), pp. 566–67.

